Executive Summary

- Executive Summary
- Sector Analysis
- Client Analysis
- Project Type Analysis
- Employee Utilization
- Risk Analysis
- Delay Trend Analysis
- Recommendation

Sector	ProjectType	Sector	ClientName
All	All	All	All

100 Total Projects

27 Average Delay Days

74 % Overdue Project

10 Forecast Alert

39 High Risk Projects

48 Overloaded Employees

54% Budget Utilization %

Project ID	Client	Sector	Project Type	Delay (Days)	Forecast (Days)	SLA (Days)	Alert
26	Evans, Nelson and Hess	IT	Migration	52	62	60	1
78	Johnson and Sons	BFSI	Maintenance	50	51	30	1
64	Johnson and Sons	Energy	Migration	49	47	30	1
29	Johnson and Sons	Energy	Custom Development	47	50	30	1
69	Smith Ltd	Auto	ERP Implementation	43	52	30	1
32	Smith Ltd	BFSI	Cloud Adoption	39	43	30	1
17	Johnson and Sons	Auto	Maintenance	33	33	30	1
75	Smith Ltd	Transportation	Custom Development	33	36	30	1
12	Johnson and Sons	Energy	Maintenance	30	37	30	1
50	Burns, Hernandez and Cox	BFSI	ERP Implementation	29	31	30	1

Sector Analysis

Sector: All

ProjectType: All

Sector V/s Avg Delay



Sector vs % Overdue



Sector	Cloud Adoption	Custom Development	ERP Implementation	Maintenance	Migration	Total
	16	10	31	31	26	**23**
BFSI	34	-8	26	38	27	**27**
	31	25	1	17	42	**22**
Finance	21	23	14			**18**
	37	26	38	35	47	**35**
Logistics	4	49	36	56	25	**27**
	18	40	30	35	34	**31**
Total	**22**	**25**	**24**	**31**	**33**	**27**

Client Analysis

RiskImpact
All

Sector
All

Client V/s Average delay days



ClientName	Industry	Region	Num Projects	Average Delay Days	Pct Overdue
Alexander, Duncan and Thomas	Transportation	East	1	52	100
Brock, Baker and Koch	Logistics	West	6	37	100
Johnson and Sons	Auto	South	6	38	100
Walker Inc	BFSI	West	6	35	83
Wise, Moody and Harper	Auto	South	4	36	100
Total			**23**	**37**	**96**

Project Type Analysis

Executive Summary
Sector Analysis
Client Analysis
Project Type Analysis
Employee Utilization
Risk Analysis
Delay Trend Analysis
Recommendation

Project Type V/s Delay

Project type v/s Avg Delay



ProjectType	Total Projects	Average Delay (D)	Forecast (D)	Overdue Projects	% Overdue
Cloud Adoption	21	22	24	14	67
Custom Development	18	25	29	13	72
ERP Implementation	24	24	26	16	67
Maintenance	17	31	33	15	88
Migration	20	33	36	16	80
Total	100	27	29	74	74

Employee Utilization

RiskImpact All

Sector All

RiskStatus All

Top 10 Employees by Utilization



1.09
Resource Utilization

48
Overloaded Employees

74
Project Overdue

7
Project per sector (Od)

Role	UR	Total Spent	Total Assigned	No of Projects	Utilization Status
Business Analyst	1	60754	55443	185	2 - Optimal (80-120%)
Developer	1	33888	31197	105	2 - Optimal (80-120%)
DevOps	1	56229	51324	173	2 - Optimal (80-120%)
Project Manager	1	35429	32813	102	2 - Optimal (80-120%)
Tester	1	38041	34622	110	2 - Optimal (80-120%)
Total	**1**	**224341**	**205399**	**675**	**2 - Optimal (80-120%)**

Risk Analysis

Impact: All
Sector: All
Status: All

136	39	44	32	258
Total Risks	High Impact	Open Risks	Risky Projects (H)	Risk Score

Severity by sector



Risk Status Breakdown



Delay Trend Analysis

Executive Summary
Sector Analysis
Client Analysis
Project Type Analysis
Employee Utilization
Risk Analysis
Delay Trend Analysis
Recommendation

Sector: All

ProjectType: All

PlanYear: 2026

27	28.44	1.78
Avg Actual Delay (Days)	Avg Forecast Delay (Days)	Delay Gap





Key Findings & Recommendation.

Executive Summary
Sector Analysis
Client Analysis
Project Type Analysis
Employee Utilization
Risk Analysis
Delay Trend Analysis
Recommendation

CRITICAL	69 projects forecast to breach SLA. Escalate to PMO immediately. Assign dedicated Project Managers.
HIGH PRIORITY	50 risks are still open. The BFSI sector has the highest average delay this run (30.3 d days). Introduce weekly milestone check-ins.
ACTION	88 projects are overdue (>10 days late). Custom Development projects are the most delayed type. Standardise delivery milestones for this project type.
RESOURCE	Review employee utilisation dashboard. Overloaded employees (>120% utilisation) directly correlate with project delays. Redistribute workloads before next sprint.
MONITORING	83.0% of projects are currently overdue. Schedule a weekly stakeholder review using the Power BI dashboard. Automate refresh via Power BI Service.